Curriculum Plan

Action Plan for Curriculum Development



Supri

S. G

4

A

Action Plan	Stage Zero		Setting an Action Plan for Curriculum Developm	ent					D'A
Activity Number	Activity Title	Entity in Charge	Brief Description of Activity: Human, Material, and Financial Resources	Output/Product	Start Date	End Date	Activity Reasons, Rationales, and Importance to the Project	Potential Partners	Indicators of Activity Inititation
0.1	Forming the Curricula Higher Committee	Minister of Education	*Members: Decision-makers from different sectors, levels, and/or ministries, *Functions: +Following up on the progress of the project and the outputs and/or products delivered gradually at each stage +Approving basic trends of the developed curricula, reference framework (both pedagogical and administrative), academic subjectmatter programs, assessment and examination system, and legal amendments to the official texts +Obtaining the required approvals and following the legal process in order to institutionalize the developed curricula +Providing advice and redirecting action where needed	Formation decision	January 2021	January 2021	*Taking appropriate and applicable decisions in accordance with the general policy of the Ministry and of Lebanon *Approving and adopting proposals (outputs of the committees' work) and working to institutionalize, legalize, and legitimize them by following up on the amendment of the necessary official texts *Closely following up on the expected development and directing it where necessary		
	Forming the Committee for the Preliminary Action Plan for Curriculum Development	President of the Center for Educational Research and Development (CRDP)	*Members: Specialists in the field of education *Functions: Setting an action plan for curriculum development	Formation decision	January 2021	January 2021	Organizing the work and clarifying the functions of each committee and/or working group in order to achieve the project's objectives		
0.3	Setting the action plan	Committee for the Preliminary Action Plan for Curriculum Development	Setting an action plan for curriculum development	Action plan	January 2021	February 2021		Specialists in education and strategy development	
	Endorsing the action plan	Curricula Higher Committee	Reviewing, discussing, and approving the submitted plan	Endorsement letter	February 2021	March 2021	Obtaining the approval of decision- makers to facilitate the achievement of the plan's objectives, as they are the project stakeholders		

Suites.

Action Plan	Stage One		National Educational Trands						
Activity Number	Activity Title	Entity in Charge	Brief Description of Activity: Human, Material, and Financial resources	Output/Product	Start Date	End Date	Activity Reasons, Rationales, and importance to the Project	Potential Partners	Indicators of Activity Initiation
	Forming the Curriculum Planning and Reference Framework Committee	President of the Center for Educational Research and Development (CRDP)	*Members: +Actors in the field of education from various specializations covering all activities related to the project +Experts from various specializations: educational, scientific, psychological, statistical, administrative, supervisory, training, technical, legal and/or people with extensive experience in the field of education * Functions: +Reviewing the preliminary action plan for curriculum development, following up and supervising the work +Implementing the action plan for curriculum development to achieve its goals in line with the Lebanese aducational policy +Preparing the reference framework for curricula +Reviewing the outputs of the various committees +Ensuring communication between the Curricula Higher Committee and the committees working on the project to obtain approval of outputs +Endorsing the outputs of the committees	Committee formation decision	February 2021	March 2021.	*The committee shall communicate with the Curricula Higher Committee on the one hand and the curriculum development committees on the other hand, in order to ensure harmony among all parties and consistency among all outputs *Setting the academic and administrative reference framework for curricula *Implementing the action plan for curriculum development *Providing the necessary scientific requirements to inform about, explain, and circulate developments and findings *Following up with the Advisory Committee to obtain the necessary approvals *Following up with the various committees to ensure the smooth functioning of work, carry out tasks, direct the committees when necessary, and approve their outputs *Submitting the outputs to the Curricula Higher Committee to obtain the necessary approvals after reviewing and adopting them	Private sector, educational syndicates, local and international organizations, and other relevant ministries	
-	Studies and Research Committee		*Members: +Specialists in educational research who can seek the help of researchers in various fields according to the intended study +Members of the Curriculum Planning and Reference Framework Committee *Functions: +Developing the committee's action plan, taking into account the studies mentioned in the action plan for curriculum development (studying the situation Situation Analysis, identifying Lebanon's needs, (Needs assessment- what type of needs? to meet the needs of the labor Market?) pilot study of curricula), identifying existing studies, and submitting other proposals which were not mentioned in the action plan for curriculum development +Conducting the required studies +Selecting specialists to conduct specific studies as needed +Drafting a report summarizing the findings of the study and proposing the necessary recommendations based on the subject of the study +Drafting a report on the needs of the Lebanese society and educational sector as well as a summary of International educational trends, and suggesting appropriate educational trends for the expected curricula and educational structure +Preparing a study on curriculum testing, analyzing feedback received from persons involved in implementation, and providing appropriate recommendations +Preparing a study on exeminations +Preparing a study on exeminat	Formation decision	February 2021	March 2021	* Taking appropriate decisions based on scientific and statistical data, which contributes to improving the quality of the proposed curricula since they take into account the Lebanese situation and its educational sector, public policies, educational policies, scientific developments, and the availability of human, material, and financial resources		
Thy	1 =	4		Suls		£.	A Comment of the comm		





1.3	Setting an action plan for the intended studies		*Compiling existing studies that should be reviewed and preparing a summary of findings related to curriculum development *Developing an action plan that includes the studies mentioned in the curriculum development plan and preparing a summary of existing studies and others that the committee deems important and necessary based on the stages, in order to improve work and formulate recommendations *Suggesting the profile or specifications of appropriate researchers *Establishing a mechanism for implementing the intended studies and identifying the target group for each study *Drafting the necessary reports and summaries	Action plan	March 2021	April 2021	Organizing work and preparing studies in a timely manner to provide appropriate recommendations on time		initiating meetings
	Conducting a situational analysis study	Educational Studies and Research Committee		Study and its summary	March 2021	May 2021	*The study contributes to taking challenges into consideration during curriculum development as they may constitute an obstacle, which allows the committees to work in light of these challenges *Supporting the community study in reconsidering the investment in human capital to draw educational and assessment strategies and curriculum content, and to periodically propose standard studies to examine the impact of curricula in achieving the desired objectives and outputs at the national level *investigating the situation and anticipating the future in terms of general development trends and building upon them *Providing stakeholders and decision-makers with the current structure and reviewing the branching and required educational material	Representatives from private educational institutions and of some ministries which are concerned with developing society, economy, and others	existing studies and another list of
	_			Study and its summary	April 2021	May 2021	*Adapting the proposal to the needs is one of the most important elements in the success of any desired development *Contributing to creating job opportunities for graduates and alleviating unemployment and immigration		Initiating the implementation phase of the procedural plans

Smeden .

1.6	Developing "General Curriculum Trends"	Educational Studies and Research Committee	*Reviewing the current educational structure according to the aforementioned and proposing appropriate modifications with justifications if necessary *Drafting a report that includes a summary of studies, proposal of educational trends and structures, and recommendations *Sharing and discussing the output with the Educational Planning Committee and agreeing on a final version .		May 2021	July 2021	Providing credibility and pragmatism to achievable educational trends since they stem from modern and objective studies of the situation	Representatives from private educational institutions and of some ministries which are concerned with developing society, economy, and others	
1.7	Endorsing "General Curriculum Trends"	Curricula Higher Committee	*The Curricula Hiugher Committe shall review the report submitted by the Curriculum Planning and Reference Framework Committee *Discussing the report and adjusting as needed *Approving the final version	Endorsement letter for curriculum foundations	August 2021	August 2021	Making the work binding on all parties after the decision-makers' approval		Submitting the foundations for curriculum development
	Forming the Quality Assurance and Project Evaluation Committee	President of the Center for Educational Research and Development (CRDP)	*Members: +Specialists in education and in quality assurance and evaluation +Members of the Curriculum Planning and Committee *Functions: +Following up on Implementation, taking the necessary measures to ensure the quality of the project's outputs and products, implementing the project with the required quality, and ensuring the horizontal and vertical cohesion of curricula +Establishing quality standards for the work of all committees in consultation with them +Developing the project evaluation mechanism and tools +Drafting periodic reports based on statistical data, data analysis, and necessary recommendations, and submitting them to the Curriculum Planning and Reference Framework Committee +Establishing mechanisms in case of an emergency (developing a model emergency plan or alternative plan) +Conducting the final evaluation of the project	Formation decision	March 2021	April 2021	*Ensuring the consistency of work between the various committees and improving the quality of their outputs *Contributing to the progress of work in the best way according to the set plan *Providing accurate information on the progress of the project in a timely manner to overcome obstacles and make appropriate decisions, in order to ensure efficient project implementation and the achievement of the planned objectives at all levels *Performing SWOT analysis (strengths, weaknesses, opportunities, and threats)		
	Setting the action plan for the Quality Assurance and Project Evaluation Committee	Project Evaluation Committee	*Setting the committee's action plan to develop a clear vision about the follow-up mechanisms and tools, which will be distributed to the committees to ensure high quality of work and products *Carrying out all functions mentioned in the formation decision in accordance with the project plan and for curricula (measuring project performance follow-up, developing guides for indicators of performance follow-up at different levels, determining the mechanism for collecting data on periodic performance indicators, analyzing data results, drafting follow-up reports, issuing recommendations, and preparing intervention programs) *Cooperating with the Curriculum Planning and Reference Framework Committee	Action plan	April 2021	May 2021		Assembly" that includes diverse	Initiating the implementation phase of the procedural plans
4	and evaluation tools	Committee	*Developing tools and templates as mentioned in the committee's action plan *Following up on the implementation of activities *Endorsing outputs according to the quality standards of each committee and monitoring consistency within each committee and among the various committees	Tools	July 2021	August 2021	*Transforming quality standards into practical usable tools *Facilitating follow-up work		







Action Plan	Stage Two		Curriculum Development: 1- Developing the Aca	demic and Administ	rative/Pedagogica	I Aspects of the Refere	nce Framework		
Activity Number	Activity Title	Entity in Charge	Brief Description of Activity: Human, Material, and Financial Resources	Output/Product	Start Date	End Date	Activity Reasons, Rationales, and Importance to the Project	Potential Partners	Indicators of Activity inititation
2.1	Developing the academic aspect of the reference framework	Curriculum Planning and Reference Framework Committee	* Developing the educational part of the reference framework in accordance with the general trends for curricula, so that it includes: +The educational and assessment approach +Core contents for all academic subjectmatters +General objectives and/or competencies (according to the approach) and/or basic skills +A guide to related pedagogical terms and pedagogical standards for endorsing the outputs of the proposed framework +A design (template) for developing curriculum +Determining the implementation mechanisms (one grade from each cycle or successive cycles) +Determining the mechanisms for transitioning between tracks	* A curriculum reference framework that adheres to the educational policy * Terminology guide * Design or scheme showing the mechanisms of transition between tracks	May 2021	September 2021	* Setting a general pedagogical reference framework for planning, writing, and production * Determining the general trends of the the curriculum components (general goals and objectives and/or competencies in accordance with the approach that will be adopted to ensure the intersection of subjectmatters and to determine instruction and assessment methods) and appendices (implementation mechanisms, textbook production, program development and design, definition of some terms), which must be adhered to when preparing the programs for each academic subjectmatter	UNESCO	Initiating meeting
2.2	Developing the administrative/ pedagogical aspect of the reference framework	Administrative Framework Committee	* Establishing a national plan for the professional development of school principles, administrators, and educators * Developing a training curriculum for school principals, administrators, and educators * Developing a procedural plan to implement the standards of effective schools, academic accreditation, school welfare, social partnerships, and development of legislation related to school principals, administrators, and educators * Developing pedagogical assessment guides * Reviewing and/or drafting specifications of the school environment appropriate for the developed curricula (general trends and the pedagogical aspect of the framework) in all its components: +School building specifications +Required equipment and their specifications +Official administrative and financial texts (decrees, decisions, regulations) +Tasks of the administrative body, coordinators, and workers in the school + Mechanisms for communicating with the local community and building the necessary partnerships	A reference framework for school/educational administration that is in conformity with educational policies and is consistent with the pedagogical aspect of the academic framework and school evaluation guides	May 2021	September 2021	curricula, by providing the human and material resources required to improve the quality of teaching/learning at the school. The result would be providing a better school environment that ensures the protection, well-being, and flexibility	Specialists in school administration and educational leadership, representatives of private schools, educational offices, and the Ministry of Education	initiating meetings





2.3	Approval of the reference framework	Curricula Higher Committee	Reviewing the final version of the reference framework and adopting it by approving its content and issuing the appropriate official texts thereon	Endorsement lette	October 2021	October 2021	Confirmation of approval of the reference framework for curricula by decision-makers before going into its details and initiating the subsequent stages		Sending the raference framework to the Curricula Higher Committee
2.4	Setting the criteria for selecting members of the committees that will be formed during Stage 3	Reference Framework	* Setting the criteria for the selection of committee members for Stage 3: writing, production, design as well as the appropriate mechanism * Describing the functions of these committees * Hiring specialists according to the needs of each committee	A guide that includes committees, criteria for selection of committee members, selection mechanism, and description of the functions of each committee	May 2021	May 2021	Setting the foundations for subsequent stages to develop work mechanisms for preparing the complementary requirements of the reference framework, as a means to save time and effort and to ensure the quality of work	20	
2.5	Forming one or more teams for the selection of committee members	President of the Center for Educational Research and Development (CRDP)	* Cooperation between the President of CRDP and the Curriculum Planning and Reference Framework Committee and/or specialists as needed to develop a work mechanism for selecting committee members in accordance with the mechanism mentioned in the guide * Preparing the necessary advertisements in that regard	Formation of team(s) and/or publication of necessary adverstisements	May 2021	June 2021	Facilitating the formation of committees in parallel and speeding up the selection process by establishing the mechanism		
2.6	Selecting committee members for Stage 3	Selection team(s)	Applying the agreed-upon selection mechanism	Lists of committee members	June 2021	July 2021	Setting the foundations for issuing appropriate decisions on committee formation, implemening the following stages, and assigning responsibilities		Forming teams for the selection of members

Suter S

Action Plan	Stage Three		Setting Action Plans to Implement the Intended Develo	opment in Accordan	ce with the Curriculu	m Framework			
Activity Number	Activity Title	Entity in Charge	Brief Description of Activity: Human, Material, and Financial Resources	Output/Product	Start Date	End Date	Activity Reasons, Rationales, and Importance to the Project	Potential Partners	Indicators of Activity Inititation
3.1	Forming the Committee for Developing curriculum (curriculum of an academic subject matter)	President of the Center for Educational Research and Development (CRDP)	* Members: Pedagogical specialists and/or specialists in academic subjectmatters and members of the Curriculum Planning and Reference Framework Committee * Functions: +Developing an action plan +Setting the mechanism and criteria for selecting teams for developing curriculum for each subjectmatter +Producing a guide for developing academic subjectmatter programs +Developing the appropriate training material, in cooperation with the Training Committee, in order to train the teams developing curriculum +Following up on the work of the teams developing curriculum and ensuring the conformity of outputs (the program and its corresponding list of requirements) with the program development guide and with the reference framework for developed curricula +Developing a list/lists of program requirements in cooperation with each team +Regularly sharing the output with the Curriculum Planning and Framework Committee +Cooperating with the Quality Assurance and Project Evaluation Committee and the Logistics, Media, and Advertising Committee	Formation decision and financial dues	July 2021	July 2021.	Setting action plans for the development of curriculum in accordance with the reference framework for curricula, especially since there are many academic subject matters and committees. It is crucial to find an inclusive reference framework that is appropriate for all subjects and for the desired development in order to ensure horizontal cohesion in accordance with quality standards.		Issuing a list of names
	Setting the action plan for the Committee for Developing curriculum	Committee for Developing curriculum	* Setting the committee's action pian, i.e. work mechanisms for: +Applying general trends and the reference framework for curricula to the programs of all academic subjectmatters +Following up on and endorsing the work of these committees +Carrying out all the functions mentioned in the formation decision and whatever the committee	Action plan	August 2021	August 2021	* Identifying the vision and goal * Identifying the mechanism for achieving this goal before the initiation of work * Identifying the operational activities for reaching the goal * Organizing work, adhering to deadlines, and facilitating follow-up	UNICEF / experts in pedagogical planning and curricula	initiating meeting
		Committee for Developing curriculum		Reference guide for curriculum development	September 2021	September 2021	* Assisting in coordinating the horizontal work among committees in order to unify the template and ensure the quality and conformity of the content with the reference framework * Selecting members of program development committees according to uniform criteria * Following up on the work of the committees, ensuring their quality and consistency, and avoiding repetition		Initiating meetings

Super It

3.4	Preparing training material for the teams developing curriculum	Committee for Developing curriculum	* Preparing training material for the teams developing curriculum, in cooperation with the Training Committee and in accordance with the reference framework * Presenting the prepared material to the Curriculum Planning and Framework Committee to discuss and amend it, if necessary, and agree upon it	Training course	September 2021	September 2021	* Unifying the discourse of team members and understanding the reference framework and the guide for curriculum development in order to develop programs that are coherent in form and aligned with the same goals and objectives		initiating meetings
3.5	Forming the Official Examination and School Assessment Committee	President of the Center for Educational Research and Development (CRDP)	* Members: Assessment and measurement specialists, pedagogical specialists in academic subjectmatters with experience in international and/or national tests and/or official examinations, and members of the Curriculum Planning and Reference Framework Committee *Functions: +Creating a committee action plan +Developing the assessment system for schools as well as school and national examinations and tests that correspond to the general trends and the reference framework for curricula, in cooperation with the Curriculum Planning and Framework Committee +Developing the appropriate training material, in cooperation with the Training Committee, to train the teams developing curriculum and the teams assessing models +Setting the mechanism and criteria for selecting teams for assessing subjectmatters (examinations and tests) for each academic subjectmatter	decision and financial dues	July 2021	August 2021	* Determining the seriousness and effectiveness of applying content and skills or competencies through the assessment system (as teachers often neglect the material that is not required to be assessed) * Consistency of the assessment with the desired educational approaches, especially that assessment is one of the components of the curriculum, and it must be completed for the required content. A system must be adopted to ensure the extent of consistency between the assessment mechanisms applied in schools and those applied in the official examinations and national tests.	I	Issuing a list of names
			+Developing a guide for preparing assessment models and report cards, calculating passing grades, and using the support system +Following up on the work of teams developing curriculum and teams assessing subjects to ensure the outputs adhere to the guide +Regularly sharing outputs with the Curriculum Planning and Framework Committee +Cooperating with the Quality Assurance and Project Evaluation Committee and the Logistics, Media, and Advertising Committee +Issuing the formation decision and the appropriate financial dues						
3.6	for the Official	School Assessment Committee		Action plan	September 2021		* identifying the committee's purpose and functions and unifying the understanding of its responsibility and task allocation * Organizing the committee's work and putting in place a mechanism for its implementation before initiation in order to save time and effort		nitiating meetings
7	ty _	4		S	nd sec	A		1	

3.7	Developing the assessment system for schools and national examinations and tests	Official Examination and School Assessment Committee	* Reviewing the analysis of gaps between school assessment mechanisms and official examinations and national tests, and proposing a school assessment mechanism in accordance with the reference framework for curricula and general trends * Developing school exams and tests, detailing the mechanism for grade calculation, and determining the appropriate tools for the proposed assessment system * Developing the appropriate report card * Proposing national tests and their application mechanisms and justifications * Proposing mechanisms for implementing official examinations: levels, mechanisms * Presenting the assessment system to the Curriculum Planning and Reference Framework Committee, discussing and amending it if necessary, and agreeing on the final form to be submitted to the Curricula Higher Committee	system	October 2021	March 2022	* It is crucial that the assessment takes into account the reference framework for curricula. * Unifying assessment standards and tools among the different academic subjectmatters in an implementable, effective, and reliable manner * Filling the gaps between assessment mechanisms applied in schools and those applied in the official examinations and national tests in order to comply with international assessment standards and prepare learners to sit for international exams and achieve better results	Institutions and/or associations concerned with measurement and assessment	Initiating meeting
3.8	Developing an assessment guide	School Assessment Committee	* Setting standards for models of assessment tools in cooperation with the Quality Assurance and Project Evaluation Committee * Developing models appropriate for the previous proposals * Coordinating with the Committee for Developing curriculum to standardize and amend mechanisms and ensure their compatibility with the academic subjectmatters * Agreeing on the specifications of the teams for assessing subjectmatters (or teams for developing curriculum) and setting the selection criteria and mechanisms (if any) in cooperation with the Committee for Developing curriculum	Assessment guide	February 2022	March 2022	* Assisting in coordinating the horizontal work between committees in order to unify the culture of assessment and the mechanism of its application * Ensuring the quality and conformity of the content with the reference framework * Following up on the work of the committees, ensuring its quality and consistency, and avoiding repetition		
3.9	material for teams	Official Examination and School Assessment Committee	Preparing training material for the teams assessing academic subjects in cooperation with the Training Committee	Training course	April 2022	May 2022	Unifying the culture of assessment and the adopted assessment system		inititating meetings
3.10	Developing assessment models	Committee	with the approved assessment system according to	Guides for academic subjectmatters	June 2022	July 2022	Promoting the culture of assessment that is adopted in curricula		inititating meetings
3.11	writing textbooks	School Assessment		Guide for writing textbooks	August 2022	September 2022	* Assisting in developing a book of specifications for outsourcing writing and production * Ensuring consistency between content and curricula		



Surveri de



3.12	Forming the Continuing Training Committee	President of the Center for Educational Research and Development (CRDP)	* Members: Training and training planning specialists * Functions: +Setting the committee's action plan +Cooperating with all committees to prepare the appropriate training material and training calendar +Training target groups from each committee +Employing a sufficient number of trainers to give the required training (training of trainers or meetings) depending on the topic	Formation decision and financial dues	March 2021	April 2021	* Contribution of the effective training in the adoption of change in the best way among the concerned persons, leading to the success of the development process	Issuing a list of names
3.13	Establishing a suitable work mechanism for the functions of the Continuing Training Committee	Continuing Training Committee	*Setting an action plan to organize the training process and conduct training in a timely manner and in accordance with the Committee functions as stipulated in the formation decision, the Curriculum Development Project Action Plan, and the action plans of other committees involved in curriculum development *Selecting the facilitators that will take part in this task, as per the requirements of each training topic *Scheduling and implementing sessions and/or meetings	Committee action plan	May 2021	June 2021	*Planning and organization before implementation *Anticipating what is required and taking all necessary preparations before the day of training	initiating meetings
3.14	_	Continuing Training Committee	*Preparing a training plan for all committees concerned *Preparing training material to clarify concepts and mechanisms for implementing the work, and that, in cooperation with the Curriculum Planning and Reference Framework Committee *Organizing workshops in this regard	*Training material *Implementing the training	July 2021	July 2021	Ensuring a unified vision and harmonious work to achieve the specified goals and objectives	Training calender
3.15	Forming the Education Administration Committee	President of the Center for Educational Research and Development (CRDP)	*Members: School administration specialists and members of the Curriculum Planning and Reference Framework Committee *Functions: +Establishing an action plan to look into the administrative aspect of schools +Monitoring the administrative aspect of educational application/activities in accordance with the reference framework for developed curricula	Formation decision and financial dues	August 2021	August 2021	Establishing an action plan for implementation of the administrative aspect of the reference framework for developed curricula	


Soulsey de



3.16	Establishing a suitable	Education	*Developing a national plan for the professional	Action plan	August 2021	September 2021	*Monitoring the development of the	Faculty of	
3.20	III = -	Administration	development of school principals as well as		_		school/educational administration in line	Education/Pedago	
		Committee	administrative and educational staff taking into				with the updated curricula:	gy and UNESCO	
1	Education		account the administrative aspect of the reference				+identifying needs and procuring the		
1	Administration		framework for developed curricula, general trends in				necessary human and material resources		
	Committee		education, and on-the-ground reality, and that, after				and equipment		
	Committee		looking into existing work mechanisms and				+Rehabilitating school buildings		
			developing/improving them in accordance with the				+Rehabilitating school gyms and		
			reference framework for developed curricula				playgrounds		
			*Developing a training curriculum for school principals				+Capacity building for school principals		
			and administrative/educational staff				and administrative/educational staff		
			*Improving and developing legislation, laws, and				+Ensuring school welfare and wellbeing		
			regulations in force related to school principals and				+Achieving quality education through		
			administrative/educational staff, and that, in				Implementing the standards/criteria for		
1			cooperation with the Legal Committee				effective schools and accreditation		
			*Developing a procedural plan for implementing the						
			updated standards/criteria for effective schools,						
			academic accreditation, and school well-being and						
			welfare						
			*Developing a procedural plan for applying the						
			reference framework for effective community						
			partnership strategies						
			*Preparing guides for evaluating professional						
			performance and development within the school						
			*Cooperating with committees involved in curriculum						
			development				•		
			*Submitting proposals to the Curriculum Planning and						/
			Reference Framework Committee in order to discuss						
			them and amend them (If necessary) to reach a						
			satisfactory final version				The state of the s		
2.42	Evenue work plan of	Education	Satisfactory final version		Oct-21	Jan-22			
1		Administration				44.1			
		Committee				7			










Action Plan	Stage Four		Curriculum Development: 2- Developing curriculum		6		1	A	
Activity Number	Activity Title	Entity in Charge	Brief Description of the Activity: Human, Material, and Financial Resources	Output/Product	Start Date	End Date	Activity Reasons, Rationales, and Importance to the Project	Potential Partners	Indicators of Activity initiation
4.1	Selecting the members of teams developing curriculum	Committee for Developing Academic Programs	*Members: Educational/pedagogical specialists and/or specialists in the academic subjectmatters *Functions: implementing the selection mechanisms adopted in stage three (announcing the qualifications of eligible specialists, submitting applications, selecting committee members)	List of names of committee members for each academic subjectmatter	April 2021.	April 2021	*Selecting the most suitable and most qualified candidates to carry out the required tasks. This is considered key in putting the guidelines and framework into practice *Ensuring a fair and objective selection process *Providing recruitment opportunity for all interested and motivated candidates who meet application requirements and conditions		Interested specialists announce their candidacy
4.2	Forming the Committees for Developing curriculum	President of the Center for Educational Research and Development	*Mambers: Selected members from the Committee for Developing curriculum *Functions: Developing academic subjectmatter programs	Formation decision and and financial dues	April 2021	May 2021	*Selecting the most suitable members to develop academic subjectmatter programs *Clarifying objectives and the implementation mechanism before initiating work		Submitting the lists to the President of the CRDP
4.3	Training the members of the teams developing curriculum	Continuing Training Committee	the developed curricula and the reference framework for the academic aspect of the curricula as well as provide training	workshops and training	June 2021	September 2021	Understanding the framework and foundations of the developed curricula allows for easier and consistent performance of tasks Promoting horizontal harmony and cohesion among committees Unifying program development processes and adopting unified standards for all academic subjects		Submitting the training schedule to the relevant entity
1.4	Preparing action plans for the teams developing curriculum	Teams developing curriculum	*The team responsible for each academic subjectmatter shall, within the specified time limits, prepare its own action plan in accordance with the standards elaborated in the Reference Guide for Developing curriculum taking into account the specificities of each academic subjectmatter. This action plan shall then be uploaded on the sharing platform. * The action plans shall include the periodic sharing of output among teams/individuals developing academic subjectmatter programs, the Committee for Developing curriculum, and/or the Curriculum Planning Committee (as needed). * The action plans shall include organizing the required workshops and/or meetings and shall specify the target group and objectives of each workshop/meeting (to share output, receive feedback, communicate, report, or identify needs)		August 2021	September 2021	*Ensuring the desired output is produced in accordance with deadlines and required standards *Organizing work and taking individual and collective responsibility for all tasks carried out *Ensuring clarity regarding the tasks and roles of every individual concerned		Initiating meetings
S	1 Tay		REPUBLIC		Sanda		As.		



4.5	Developing curriculum	Teams developing curriculum	*Developing curriculum in accordance with the mechanism adopted in the plan *Identifying the components of the academic subject program: competencies, general objectives, content, methods of instruction, suitable assessment, and resources required for each grade *Sharing and discussing the developed programs with the Committee for Developing curriculum and the Curriculum Planning and Reference Framework Committee in order to approve the content *Revision and proofreading by the Proofreeding Committee	Academic subject programs	October 2021	July 2022	*Ensuring the smooth vertical chronological sequence (flow) of the contents of the academic subjectmatter program and ensuring consistency within each subjectmatter *Drawing a clear picture of how the content, competencies, objectives, and assessment mechanism will develop and grow within the program developed for the academic subjectmatter	Initiating meetings
4.6	Preparing models for teaching/learning units	Teams developing curriculum	*Members of the teams developing curriculum shall prepare teaching/learning units for each academic subjectmatter and grade (the appropriate units, grade, and duration shall be determined at a later stage in collaboration with the Committee for Developing Academic Programs and the Curriculum Planning and Framework Committee). *Sharing and discussing the prepared units with the Committee for Developing curriculum and the Curriculum Planning and Reference Framework Committee in order to approve the content *Revision and proofreading by Proofreading Committee		August 2022	September 2022	*Assisting the Textbook Writing Committees and providing them with models they can use in the drafting phase *Contributing to the process of pilot testing the curricula and receiving feedback	
4.7	Producing unit models	Design and Production Committee	*The Design and Production Committee shall produce the models prepared by the teams developing curriculum and issue these models in accordance with the number of learners in the sample schools.	Models	August 2022	September 2022	Facilitating the process of pilot testing the curricula through transforming the scripts into clear and attractive booklets	
4.8	identifying the supplies needed for curriculum	Committee for Developing Academic Programs	*Determining the material supplies (if any) required for the programs of academic subjects, such as special laboraties or specific equipment, establishing a list of the basic essential resources required to implement the program, discussing this list with Committee for Developing curriculum and issuing it *Determining administrative needs/supplies, making recommendations to amend what is already present, discussing these needs/recommendations with the Education Administration Committee, and issuing the lists	Lists of supplies required, duly signed by the committees concerned	February 2023	February 2023	Procuring the supplies and technical equipment necessary for implementing the program, provided that there is no possibility to replace them with what is already present/provided	Submitting the lists to the relevant committees
4.9	Endorsing/Approving the developed curriculum	Curricula Higher Commitee	The Curriculum Planning and Reference Framework Committee shall submit all outputs for discussion (and modification if necessary) *Approving the developed programs	Program approval/endorsem ent letter	August 2022	August 2022	Institutionalizing and disseminating the programs	Submitting the developed programs to the Curricula Higher Committee



Action Plan	Stage Five		Pilot Testing the Curricula on a Sample of Schools						
Activity Number	Activity Title	Entity in Charge	Brief Description of the Activity: Human, Material, and Financial Resources	Output/Product	Start Date	End Date	Activity Reasons, Rationales, and Importance to the Project	Potential Partners	Indicators of Activity Initiation
5.1	Setting the procedural plan for pilot testing the curricula	Educational Studies and Research Committee in cooperation with the Curriculum Planning and Reference Framework Committee	Setting the procedural plan for pilot testing the curricula, specifying time frames, levels, grades, and sections of the curricula that will be implemented and evaluated taking into account vertical and horizontal cohesion/harmony when selecting academic subjectmatters	Procedural plan	March 2022	May 2022	Conducting the pilot testing consistently in all sample schools and adjusting controllable variables and their impact on results	Representatives of administrative and academic bodies in the education sector	plan
5.2	Selecting the sample	Educational Studies and Research Committee	*Adopting scientific research criteria for selecting a representative sample of schools to implement the pilot phase and curricula *Adopting the implementation mechanism and the standards and criteria elaborated in the operational plan set by the Educational Studies and Research Committee	A representative sample of schools, selected and approved (participating schools should agree to participate as well)	June 2022	June 2022	Ensuring the adoption of scientific research criteria for selecting a representative sample of schools that would set the standards for transparency, trust in the process, and the ability to rely on the results of pilot testing to make generalizations regarding the whole of the school/education sector		Preparing a working draft of the criteria to be adopted of sampling
5.3	Preparing the training material	Training Committee and other committees involved in pilot testing	The Training Committee shall prepare training courses in cooperation with other committees involved in the pilot testing of curricula (Committee for Developing curriculum, Textbook Writing Committee, Official Examination and School Assessment Committee, Education Administration Committee)	Training courses	June 2022	August 2022	*Providing training material in line with curriculum and the mechanism for preparing training courses adopted by the Center for Educational Research and Development *Unifying the material adopted by facilitators all over Lebanon *Carrying out all necessary preparations before implementing the training, and that, to ensure optimum productivity		initiating meetings
5.4	Training the academic staff of selected schools		within the sample	Performance-related tasks assigned to academic staff members of selected schools in line with evaluation/assessment criteria lists adopted in training courses	September 2022	September 2022	Ensuring the preparedness and readiness of academic staff to implement the new curriculum as well as the procurement of all supplies and requirements necessary to conduct the pilot test in order to guarantee reliable results		A calendar/schedule Issued by the Training and Development Office regarding training courses for academic staff members in selected schools
5.5	Train the admin staff of selected schools				September 2022	September 2022			
5.6	Preparing tools for follow-up and feedback	and Research Committee	administrative staff to accompany them through implementation and in providing feedback to educational stakeholders, and that, in cooperation with the Training	Tools for follow-up with both academic and administrative entities	June 2022	September 2022	The importance of these tools lies in obtaining objective feedback		

Sussi S.

5.7	Training the personnel in charge of follow-up	Training Committee	Training a sufficient number of facilitators that will in turn provide training to the personnel in charge of follow-up	Implementing workshops	September 2022	September 2022	Forming and training a team capable of providing necessary	A calendar/schedule
							timely assistance, receiving feedback, analyzing feedback, and taking appropriate decisions	for workshops Issued by the CRDP
5.8	Holding workshops to engage stakeholders (educational partners)	Training Committee	Training a sufficient number of facilitators that will hold workshops for educational stakeholders: Private Schools Union, Teachers Syndicate, Teachers Associations	implementing workshops	Decamber 2022	January 2023	Ensuring the dissemination of knowledge regarding the new curricula to educational partners to enhance their ability to carry out their roles efficiently and within a coordinated and harmonized system	A calendar/schedule for workshops issued by the CRDP
5.9	Pilot the new curriculum in selected schools	The Educational Studies and Research Committee and The Curriculum Planning and Reference Framework Committee	Teachers and administrative staff in selected schools shall implement the new curricula in the grades (classes) specified in the sample, provided that all implementation supplies and resources are procured	Presenting data related to the pilot testing of the updated curricula, and that, in according to the specified criteria/standards	October 2022	December 2022	Ensuring that the curricula speak to the reality of the school and classrooms and providing feedback regarding aligning the curricula with the reality of the school	implementing the new curricula in teaching and learning activities in the selected schools
5.10	Following-up on the pilot implementation and gathering feedback	Educational Studies and Research Committee	Setting-up the necessary platforms and templates as per the conditions and standards for pilot testing the curricula and specifying data collection mechanisms and the roles of educational partners in providing/uploading data	Collecting the spreadsheets filled out by implementing partners	October 2022	December 2022	Providing highly reliable quantitative and qualitative scientific data that enables a thorough examination of the pilot phase and presents recommendations for further improving the curricula	Initiating the process of filling out tables and templates for data monitoring in accordance with the specified mechanisms and roles, and ensuring access of each relevant partner to their data spreadsheets
5.11	Develop pilot reports: Analyzing data regarding the pilot phase and taking the appropriate decisions	Educational Studies and Research Committee	Researchers shall, under the supervision of the Educational Research Bureau, analyze the quantitative and qualitative data resulting from the pilot phase and accordingly give recommendations regarding the implemented curricula	Analytical report of the pilot phase and recommendationspr ovided based on feedback	November 2022	January 2023	Aligning the curricula with the reality of the school and classroom and activating the role and voice of the main actors in the educational process, namely teachers and learners.	Setting dates for conducting analytical sessions and providing data to analysists
5.12	Referring to the relevant committees to discuss recommendations/amend ments or approve the proposed curricula		Organizing workshops that engage all committees involved in the pilot phase in order to give recommendations and determine the implications of amendments on the curricula, and that in cooperation with the Educational Studies and Research Committee.	Implementing workshops	January 2023	January 2023	Modifying and improving the curricula based on feedback and recommendations (along with the related adjustments)	Determining the steps for modifying the implementation process and the implementing partners
5.13		involved in curriculum development	Relevant committees shall carry out the approved adjustments and modifications, and the assigned committees shall follow-up this implementation	Modified and revised curricula as per the approved recommendations	February 2023	February 2023	Ensuring that the modifications and adjustments are carried out in conformity with the approved recommendations and decisions	Submitting the final version to the Curricula Higher Committee



5.14	Preparing the official (legal) texts to formalize updated curricula	Legal Committee	Reviewing the official (legal) texts suitable for formalizing the updated curricula and submitting them to the Advisory Committee	Official (legal) texts	September 2022	February 2023	Ensuring an appropriate legal framework for proper implementation of the curricula		
5.15	Revise/endorse curriculum according to recommendations from pilots	Curricula Higher Committee	*Endorsing the modifications agreed upon by the Curriculum Planning and Reference Framework Committee and submitting them to the Curricula Higher Committee *Approval of the final version of the updated curricula by the Curricula Higher Committee	Decision to endorse/approve the updated curricula in Lebanon	February 2023	February 2023	Issuing the new updated - curricula in Lebanon (the final version incorporating all amendments as per the approved recommendations and feedback)	fi (t or ar	reparing the inalized version to be published) f the curricula nd all relevant esources
5.16	Issuing the decisions and decrees required for implementing the updated curricula	Minister of Education and Higher Education	Issuing the necessary legal and institutional texts to support the implementation of the new curricula	Issuing official texts (laws, decrees, decisions) that support the implementation and institutionalization of the updated curricula	February 2023	February 2023	Ensuring the appropriate legal and institutional framework and structure for proper implementation of the curricula	ai se di aj	rafting legal texts nd scheduling essions for iscussing and pproving these exts
						1			



Sudar Sudar



Action Plan	Stage Eight		Follow-Up and Project Evaluation						Indicators of
Activity Number	Activity Title	Entity in Charge	Brief Description of the Activity:	Output/Product	Start Date	End Date	Activity Reasons, Rationales, and	Potential Partners	Activity Initiation
6.1	Preparing evaluation reports		*Implementing periodic following-up and evaluation of work *Preparing the necessary progress reports: +First progress report after setting the reference framework for developed curricula +Second progress report after developing the curriculum +Third progress report after the pilot testing phase +Fourth progress report at the end of the project (this report includes future plans for curriculum development) *Submitting reports to the Curriculum Planning and Reference Framework Committee which in turn sends the report to the Advisory Committee	Submitting the four reports on time	2023 pace of project implementat to achieve the desired outco *Applying the principle of accountability *Following-up on progress in stage *Identifying and analyzing a deviations and assessing achievements in accordance		*Improving performance and the pace of project implementation as to achieve the desired outcomes *Applying the principle of accountability *Following-up on progress in each stage *Identifying and analyzing any	International organizations and externally-funded projects	Distributing forms and/or questionnaires
6.2	Formation of the External Evaluation Committee	Parties/Actors financing the project	*Members capable of evaluating the project to verify that its outputs and results are realistic and that financial resources are appropriately allocated *Collecting, classifying, documenting and analyzing information *Reaching positive and nagative conclusions *Drafting the report	Announcing the formation of the Committee	According to funding/	donor	*Examining project results and the impact of the project on the education sector in terms of human resources, infrastructure and capacity building, as well as on partnerships civil society and academic institutions *Examining the financial feasibility and justifications (budget and costs of activities) *Checking project sustainability *Setting steps for follow-up and continuous curriculum development in the future		
6.3	Establishing a reference framework for evaluating whether the project objectives were met or not	External Evaluation Committee	*The evaluation framework shall incorporate all stages of the project from planning to implementation and follow-up, and that, in order to assess whether the project objectives and targets were met or not *Assessing both project achievements and shortcomings *Specifiying the aspects to be evaluated and determining evaluation objectives *Conducting periodic evaluation in the middle and end of the project, and/or after a specific period of time following the end of the project, in order to measure/assess the impact of the project *Announcing and disseminating the framework to stakeholders at the beginning of the project	Sharing the framework with the Curriculum Development Project Team	According to donor re	gulations	*Assessing effort, effectiveness, and quality *Measuring the medium and long-term impact of the project *External objective examination of project feasibility and sustainability		
5.4	Implementing the evaluation		*Implementing what is stipulated in the reference framework *Drafting the necessary reports *Sharing project-related reports	Submitting the reports on time	According to donor reg	gulations	Periodic reporting helps set the course for work and ensure quality of outputs and transparency		

Signatures Teficial Syxliphianis
Georges Nohra

Sufer &

Approved 26/03/2021
Minister of Education

and Higher Education